Demo Geotechnical Works - Ground Investigation and Temporary Retaining Works (Fictional Project)

TCP T3 Site Supervisor

Daily Site Report No. DEMO-SSP-001

(Report Period: 31 October 2026)

31 October 2026

FICTIONAL DEMONSTRATION RECORD

1. Contract Status (for Field Works only)

1.1 Time elapsed: 31 days (recorded example)
1.2 Time remaining: 59 days (recorded example)
Contract period: 90 calendar days (recorded example)

Commencement date: 1 October 2026
Completion date: 29 December 2026 (demo)

2. Site Activities

2.1 Sheet pile setting-out observations at Demo Zone A.

2.2 Trial pit depth records and sheet pile toe level measurements.

2.3 Photographic record of work areas and demonstration sample boxes.

3. Site Staff / Visitors

3.1 Site staff and workers (by observation)

Occupation	Company	Number of people
TCP T3 Site Supervisor	Demo Supervision	1
Site Engineer	Demo Contractor	1
Workers	Demo Contractor	6

4. Safety / Fire Safety / Site Security

4.1 Fictional example: access routes and work areas observed.

5. Weather

5.1 Fictional example: sunny conditions.

6. RFI Received Today

6.1 Nil (fictional example)

7. Architect Instruction

7.1 Nil (fictional example)

8. Non-compliance

8.1 Refer to the recorded checklist observations.
Recorded failed checklist items:
7. Corner sheet pile welding details: Fictional observation: corner weld detail requires follow-up against the referenced drawing.

9. Site Memo Issued to Contractor Today

9.1 Issued during report period: 1 (demo)
9.2 Total issued: 3 (demo)

10. Work Done

Work activity	No. of rigs	Element / borehole no.	Date of commencement	Progress of work	Work status	Date of completion
Sheet pile works	1	SP-DEMO-001	30/10/2026	Setting out recorded	In progress (demo)	-
Trial pit	-	TP-DEMO-01	31/10/2026	Depth recorded: 1.500 m	Recorded (demo)	31/10/2026
Sample record	-	BH-DEMO-01	31/10/2026	Two sample box illustrations	Demo content	-

11. Testing

Type of testing	Completed testing
Weld test records	See checklist and drawing reference; no acceptance inferred
Other testing	Not recorded

SITE INSPECTION

12. Site Photos




Photo 1 (P01): Demonstration work area - overview

Related item: Setting out for trial trench




Photo 2 (P02): Demonstration setting-out reference

Related item: Setting out for sheet piles




Photo 3 (P03): Demonstration trial pit arrangement

Related item: Trial pit excavation and depth




Photo 4 (P04): Demonstration sheet pile alignment

Related item: Type and length of sheet piles




Photo 5 (P05): Demonstration toe level record

Related item: Sheet pile toe level




Photo 6 (P06): Demonstration corner connection

Related item: Corner sheet pile welding details

13. Core Sample Log - BH-DEMO-01




Photo 7 (P07): Demonstration sample box 1 of 2
General observation




Photo 8 (P08): Demonstration sample box 2 of 2
General observation

14. Site Progress Plan (updated to 31 October 2026)




Photo 9 (P09): Demonstration site progress plan - fictional geometry

15. Inspection Checklist Appendix

Sheet Pile / Element: SP-DEMO-001 / Location: Demo Zone A / CH 0+120

Inspection date / time: 2026-10-31 / 09:30 (recorded local time)
Inspector: Demo Inspector / TCP T3
Prepared by: Demo Inspector
Project reference: DEMO-2026-001
Drawing reference: DEMO-SP-101 Rev A
Template: sheet-pile / version 1.0.0
Created: 2026-10-30T23:04:37.325Z
Updated: 2026-10-30T23:04:37.325Z

No.	Inspection item	Status	Measurements / data	Remarks	Drawing / specification
1	Setting out for trial trench	Pass	Recorded offset: -	Fictional setting-out observation recorded.	DEMO-SP-101 Rev A
2	Trial pit excavation and depth	Pass	Measured depth: 1.500 m	-	DEMO-SP-101 Rev A
3	Setting out for sheet piles	Pass	-	-	DEMO-SP-101 Rev A
4	Type and length of sheet piles	Pass	Pile section / type: - Recorded length: -	-	DEMO-SP-101 Rev A
5	Welding test of sheet piles	Pass	Test method: - Test record reference: -	-	DEMO-SP-101 Rev A
6	Sheet pile toe level	Pass	Specified toe level: -12.5000 Measured toe level: -12.4800 Datum: Demo datum Units: m	-	DEMO-SP-101 Rev A
7	Corner sheet pile welding details	Fail	-	Fictional observation: corner weld detail requires follow-up against the referenced drawing.	DEMO-SP-101 Rev A

16. General Remarks

Fictional demonstration of the revised report layout. All values, descriptions and illustrations are examples only. Follow up the recorded corner weld observation against the project documentation.

Statuses and measurements are recorded by the inspector. Completion is not formal review, approval or a digital signature. No compliance decision is calculated by this application.